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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: December 18 — January 7, 2008

Completed solidifying soil and sediment at Staging Areas 4N.
Continued loading and transporting solidified soil/sediment material from Staging Area
4N to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continued removing soil and sediment from Removal Area 13A.

Continued loading and transporting TSCA soil/ sediment material from Removal Area
13A to EQ’s Wayne Disposal facility.

¢ Continued decommissioning the WCS, including installation of an access bridge to
facilitate removal of steel sheeting, and removal of associated scour protection
measures.

e Began decommissioning activities at Staging Area 4N, including decontamination/
demobilization of the pug mill. In addition, excavation, loading, transportation, and
disposal activities began on the aggregate layer located above the flexible membrane
liner.

Began removal of the Phase 2 Cofferdam structure.
Due to the holiday season, all site activities were suspended on 12/24/08, 12/25/08,
01/01/09 and 01/02/09.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material
{cubic yards)

Weekly Total 1,225 35 2,800 80
2008 Total 17,290 68,600 1,960

Project Total 20,300 104,615 2.989
to Date

Note: All values are unofficial, estimated quantities, subject to revision/verification.
US EPA RECORDS CENTER R

I
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Work Planned: January 8 — January 14, 2009

Complete excavating soil and sediment from Removal Area 13A.

e Complete loading and transporting TSCA soil/ sediment material from Removal Area
13A to EQ’s Wayne Disposal facility.

Continue decommissioning activities at Staging Area 4N.

e Continue loading and transporting construction materials associated with decommissioning
activities from Staging Area 4N to Allied Waste’s C&C Landfill and Ottawa County Farms
Landfill.

Continue decommissioning the WCS, including removing remaining steel sheeting.
Continue removing the Phase 2 Cofferdam.
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Removal Progress
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Health & Safety Update

e 6 Loss Prevention Observations (LPOs) were completed during this period.
A total of 281 LPOs have been completed for the project to date.

Weather Summary

o All site activities were suspended on 12/19/08 due to heavy snow.

Environmental Monitoring and Construction Quality Assurance Testing
Resuspension/Turbidity Monitoring:

Testing Performed this Week? No [] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:

Discharge Flow: 99,656 gallons
Testing Performed this Week? No [] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[] Yes[X
Cleanup Standard Achieved? N/A[] Yes[X] No [] If no, explain: Additional soil was
excavated from a soil grid in Removal Area 13A. Confirmation samples were collected, and the
cleanup standard was achieved.

Issues Encountered/Solutions Advanced

e None

Q ARC ADIS Kalamazoo River Study Group
» Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Equipment on Site — December 18 - 24
Equipment 12/18/08 12/19/08  12/20/08 12/21/08 12/22/08 12/23/08 12/24/08
Komatsu PC-300 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1
Komatsu PC-400 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1
Komatsu D61 Dozer - - - -
Hitatchi 270 Excavator(King) - - 1 - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 3 1
40’ Self Propelled Work Barge - - - - - - -
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
#:)ur;?tsu 400 Articulating Dump 1 1 1 1 1 1 1

ﬁ ARC ADI S Kalamazoo River Study Group
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Equipment on Site — December 25 - 31

Equipment
Komatsu PC-300 Excavator

12/25/08
1

12/26/08  12/27/08

1

1
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12/28/08
1

12/29/08  12/30/08

1

1

12/31/08
1

Komatsu PC-300 HD Long Reach

Komatsu PC-400 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer
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John Deere JD-700 Dozer

Komatsu D37 Dozer
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Komatsu D61 Dozer

Hitatchi 270 Excavator(King)

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

FAVCO 40-ton Crane
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40’ Self Propelled Work Barge

American 80-ton Crane (King)

2,000 Gallon Water Truck
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Smooth Drum Roller

John Deere Skidsteer

Vermeer Chipper

Komatsu 400 Articulating Dump
Truck
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Equipment on Site — January 1-7
» D e 09 U9 UY 4/09 US b/0Y U9

Komatsu PC-300 Excavator 1 1 1 1 1 1 1
Komatsu PC-300 HD Long Reach 1 1 1 1 1 1 1
Komatsu PC-400 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1

Komatsu D61 Dozer - - - - - -
Hitatchi 270 Excavator(King) - - 1 - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge - - - - - - -
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - B - - - - -
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
$:>ur2'?tsu 400 Articulating Dump 1 1 1 1 1 1 1

Q ARC ADIS Kalamazoo River Study Group
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Infrastructure, environment, buildings




Personnel, Regulatory Staff, and Visitors on Site December 18 - 24

Individual/Affiliation
Terra Contracting Staff

12/18/08
15

12/19/08  12/20/08
6
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12/22/08  12/23/08 12/24/08

15 15

Jim Saric/USEPA

Charles Roth/USEPA

Sam Borries/USEPA

Mike Ribordy/USEPA OSC

Karl Gustavson/US ARMY ERDC

Paul BucholtzZMDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

David Guier/KRSG

Gary Griffin/KRSG

Chuck Barnes/ARCADIS

Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS

Mike Erickson/ARCADIS

Scott Harcus/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

XXX X

Chad Van Coillie/ARCADIS

Nick Harmer/ARCADIS

MDEQ Sample Team

Other Subcontractors (Specify)

King Co.

JF New

f2 ARCADIS
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Personnel, Regulatory Staff, and Visitors on Site — December 25 - 31

. 1225/08  12/26/08  12/27/08  12/28/08  12/29/08  12/30/08  12/31/08

Terra Cntracting Staff

Jim Saric/lUSEPA

Charles Roth/USEPA

Sam Borries/lUSEPA

Mike Ribordy/USEPA OSC

Karl Gustavson/US ARMY ERDC

Paul BucholtzZMDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

David Guier/KRSG

Gary Griffin/KRSG

Chuck Barnes/ARCADIS

Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS

Mike Erickson/ARCADIS

Scott Harcus/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

Chad Van Coillie/ARCADIS

Nick Harmer/ARCADIS

MDEQ Sample Team

Other Subcontractors (Specify)

King Co.

JF New

2 ARCADIS
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Personnel, Regulatory Staff, and Visitors on Site — January 1 -7, 2009

O O 3 - % O f UY UY UY 4/0Y UY b/UY UY
Terra Contracting Staff 12 12 12
Jim Saric/lUSEPA
Charles Roth/USEPA
Sam Borries/lUSEPA X
Mike Ribordy/USEPA OSC
Karl Gustavson/US ARMY ERDC
Paul BucholtzZMDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X X
CDM Contractors
Chase Fortenberry/KRSG
Mark Brown/KRSG
David Guier/KRSG
Gary Griffin/lKRSG
Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS X X X X
Tom O’Rourke/ARCADIS
Nick Harmer/ARCADIS
MDEQ Sample Team

x
x
X

X
x
x

XX | X|X

Other Subcontractors (Specify)
King Co. 6 5 6 6 6
JF New

Q ARC ADIS Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from December 18, 2008 — January 7, 2009

Removing steel sheeting from the Phase 2
Cofferdam temporary access bridge. Cofferdam.

Demobilizing steel beams from the Phase 2
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Loading solid soil/sediment from Stagin Developing equipment access to facilitate WCS
Area 4N for disposal offsite. cutoff wall steel sheeting removal.
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Targeted Removal Areas — Former Plainwell Impoundment
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90 RIVER [ REMOVAL COMPLETE
PS4 STAGING AREA I REMOVAL AND REPLANTING COMPLETE
§XX: STAGING AREA - DEMOBILIZED [ AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC: w,
L

—— REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.

Q ARC ADI S Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, buildings



